WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: February 2018

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Yes DB14-WASD-09 $7,148,718 Review Item Step1- 4/27/2015 4/30/2015 1/07/2015 N/A COS
Various Sent Evaluation of
Commission 9653371 3/13/2015 Qualifications 1/21/2016 4/08/2016 3/18/2016
Districts Peak Flow 13% AJ/E; and Step 2 Step 2 Technical
Design-Build Management 2% G/S; Step 2 — Project Meeting Proposals Due
Services for Facilities 8.3% Evaluation of Briefing
Installation of a Construction Technical and Short-listed 5/06/2016
36-inch Diameter Price Firms Negotiation
Sanitary Sewer Received Proposal Approval with
Force Main item (lowest Layne Heavy
located at 107 3/24/2015 adjusted bid) Civil, Inc.
Avenue between 20% A/E;
N.W. 7 Street to 2% GIS; 6/02/2016
N.W. 25 Street 8.% First
Construction; Negotiation
10% CWP Meeting
9/01/2016
County
Attorney’s
Contract
Approval
11/21/2016
Responsibility
Review
Meeting with
Layne Heavy
Pending
ISD’s Review
3/5/2018 1




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: February 2018

Ordinance
No.
14-77

Yes/No

Accelerate

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
(Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments
* Projects

Under the Cone
of Silence

(COS)

Summary of Minimum Experience & Qualifications:

e The Lead Construction firm performing the water main installation work must have constructed at least one water main project(s) of similar size and complexity in an
urban environment with a minimum 8-inch nominal diameter.
e The Lead Designer firm performing the water main installation work must have constructed at least one water main project(s) of similar size and complexity in an
urban environment with a minimum 8-inch nominal diameter.
o Experience of Lead Constructors and Pipeline Installation Crew must submit history past performance completing projects on schedule and to the satisfaction of the

facility owner.

2 Yes DB15-WASD-01 | $10,349,000 2/23/2016 Step 1 — 5/25/2016 6/01/2016 12/20/2016 N/A COS
Commission Review Item Evaluation of
District 1 Sent Qualifications 6/22/2016
Design-Build 9653311 Proposing and Step 1
Services for Water 20% A/E; Step 2 — Proposal
Replacement of Distribution 16% Evaluation of Submittal
Water Mains and | System Construction; | Technical and Deadline
Service Extension .25% G/S Price
Conversions in Enhancement Proposal 8/30/2016
the Miami Dade 3/14/2016 (lowest Competitive
County North Received adjusted bid Selection
Miami Beach Iltem Committee
"Donut Hole" 11/12/2015 Approval
Service Area 25% A/E;
4% GIS; 12/20/2016
16% Step 1 Meeting
Construction
Pending
Release
Design-Criteria
Package
3/5/2018 2
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &

Project
Description &
Commission

Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
(Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments
* Projects

Under the Cone
of Silence

(COS)

6/06/2017
Step 2 Project
Briefing

9/29/2017
Step 2
Proposal
Submittal
Deadline

11/01/2017
Step 2 Meeting

11/29/2017
Received
Negotiation
Approval with
Lanzo
Construction
Co.

1/23/2018
Received
Revised
Competitive
Selection
Committee
Negotiation
Approval

3/5/2018




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: February 2018

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Pending
Negotiation
Meeting

Summary of Minimum Experience & Qualifications:

The Lead Constructor must have constructed at a minimum one water main project in an urban environment with a minimum of ten thousand linear feet of installation
and a minimum 8-inch nominal diameter.
The Lead Designer must have designed five water main installation projects in an urban environment with a minimum of ten thousand linear feet of minimum of 8-inch
nominal diameter.

o Subconsultants must demonstrate to have designed three projects within the last ten years from this date solicitation.
3 Yes E15-WASD-18 $10,000.000 Review Item Request for 4/01/2016 4/06/2016 9/12/2016 N/A COS

Commission Sent Qualifications/

District 6 9650041 11/20/2015 Negotiations 5/20/2016

Design of Water Proposing Proposal

Upgrades to the Treatment Plant | 20% A/E Submittal

Hialeah and John | — Hialeah/ Deadline

E. Preston Preston Received Extended

Water Treatment | Improvement Item

Plants, Pipelines, 12/30/2016 7129/2016

Wellfields, 24% AJE; Competitive

Re-Pumping 3% G/S Selection

Facilities, Committee

Remote Storage Approval

and Appurtenant

Water Facilities 9/12/2016
First Tier
Meeting
10/21/2016
Negotiation
Approval with

3/5/2018 4
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &

Project
Description &
Commission

Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
(Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments
* Projects

Under the Cone
of Silence

(COS)

Black &
Veatch
Corporation,
Inc.

Pending
County
Attorney’s
Approval to
proceed

11/29/2016
Reconvening
Competitive
Selection
Committee

7/20/2017
New
Competitive
Selection
Committee
Appointment
Approved

10/10/2017
First Tier
Meeting

11/06/2017
Tier 2 Meeting

3/5/2018
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Water & Sewer Infrastructure Projects in Procurement: February 2018

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COos)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
1/16/2018
Negotiation
Approval with
Black &
Veatch
Corporation,
Inc.
1/30/2018
First
Negotiation
Meeting
Pending CAO
Contract
Approval

Summary of Minimum Experience & Qualifications:

The Prime Consultant should also have experience with design and commissioning of water treatment plant upgrades of similar scope and complexity.
The Prime Consultant shall have successfully designed, and constructed at least one major new or upgraded water treatment plant(s) of similar size and scope.
The Subconsultants shall have at least one project(s) that is relevant to this scope of work specific to their proposed responsibilities.

4 Yes E15-WASD-19 $10,000,000 Review Item Request for 4/01/2016 4/06/2016 9/12/2016 N/A COSs
Various Sent Quialifications/
Commission 9650031 11/20/2015 Negotiations 5/23/2016
Districts Water Proposing Proposal
Design of Treatment Plant | 20% A/E Submittal
Upgrades to the — Alexander Orr Deadline
Alexander Orr Jr. Expansion Received Extended
Water Treatment Item
Plant, and the 12/30/2016
South Miami- 24% AJE; 7/29/2016

3/5/2018 6
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Dade Water 3% G/S Competitive
Supply System, Selection
which includes Committee
the following Approval
Plants: Leisure
City, Naranja, 9/12/2016
Elevated Water First Tier
Tank, Everglades meeting
Labor Camp, and
Newton Water 10/21/2016
Treatment Plants; Negotiation

and Ancillary
Facilities to those

Approval with
HDR

Plants; as well as Engineering,

Well Inc.

Fields, Re-

Pumping Pending

Facilities, County

Remote Storage Attorney’s

and its Approval to

Appurtenant proceed

Facilities
11/29/2016
Reconvening
Competitive
Selection
Committee
7/20/2017
New
Competitive
Selection

3/5/2018 7
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
(Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments
* Projects

Under the Cone
of Silence

(COS)

Committee
Appointment
Approved

10/10/2017
First Tier
Meeting

11/06/2017
Tier 2 Meeting

1/16/2018
Negotiation
Approval with
HDR
Engineering,
Inc.

1/30/2018
First
Negotiation
Meeting

Pending HDR
Engineering,
Inc. Contract
Approval

3/5/2018
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
(Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments
* Projects

Under the Cone
of Silence

(COS)

Summary of Minimum Experience & Qualifications:

The Prime Consultant should also have experience with design and commissioning of water treatment plant upgrades of similar scope and complexity.
The Prime Consultant shall have successfully designed, and constructed at least one major new or upgraded water treatment plant(s) of similar size and scope.
The Subconsultants shall have at least one project(s) that is relevant to this scope of work specific to their proposed responsibilities.

5

No

RFQ00241
Various
Commission
Districts
Financial and
Public Private
Partnership
Advisory (P-3)
Services Pool

$500,000

Propriety
Revenues

Selection
Factor during
RFP Process,
and each
subsequent
WOPR shall
be submitted
to SBD for
measures.

RFP Process

9/23/2015

10/08/2015

TBD

TBD

COS

4/11/2017
Approval from
WASD to
proceed with
the project.
Initial
negotiations
were
conducted

8/22/2017
Second
negotiations
meeting TBD

December
2017
Completed
negotiations
with six
vendors.

Negotiations
have
concluded with

3/5/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
2 of the 4
firms.
Contract
negotiations
with the 2 final
firms are
expected to
conclude
February
2018.
Recommenda-

tion to Award
is being routed
for approval.

Summary of Minimum Experience & Qualifications:

Proposers to this RFQ should, at a minimum, address in their response that they possess (a) a strong working knowledge and have associated experience of public
private public partnership processes; and, (b) financial advisory knowledge and experience for development and P-3 endeavors.

No

RTQ-00566
Various
Commission
Districts

Deep Injection
Wells Drilling and
Construction
Services for
WASD Ocean
Outfall Program

$225,000,000

TBD for each
Spot Market
Bid

Pre-
Qualification
Pool

7/19/2017

TBD

TBD

TBD

COS

8/11/2017
Bids Due Date
Submittals are
being
evaluated

Youngquist
Brothers, Inc.

3/5/2018

10
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Layne
Christensen
Company
Recommenda-
tion to Award
is scheduled
for Committee
Review in
March 2018.
Yes DB16-WASD-02 $7,000,000 Review Item Step1- 7/06/2016 7/14/2016 12/08/2016 N/A COS
Commission Sent Evaluation of
District 7 5/06/2016 Qualifications 6/06/2017 11/02/2016
Alexander Orr Proposing and Competitive
Water Treatment 14.98% A/E; Step 2 — Selection
Plant Drinking 26.68% Evaluation of Approval
Water Laboratory Construction; | Technical and 12/08/2016
3.08% G/S Price Step 1 Meeting
Proposal
Received (lowest 5/24/2017
5/24/2016 adjusted bid) Pending
14.98% AJE; Release
15.02% Design Criteria
Construction; Package
2.58% G/S
6/06/2017
Second
Project
Briefing
3/5/2018 11
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
7/12/2017
Site Visit
8/18/2017
Proposal
Submittal
Deadline
10/05/2017
Step 2 Meeting
11/17/2017
Negotiation

Approval with
Florida Lemark

1/10/2018
First
Negotiation
Meeting

Pending
Lenmark
Corporation
Contract
Approval

3/5/2018

12
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
(Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments
* Projects

Under the Cone
of Silence

(COS)

Summary of Minimum Experience & Qualifications:

e The Lead Constructor or its firm members performing the construction of the laboratory must have a minimum of two years total building construction industry
experience and preferably have constructed at least one laboratory facility consisting of a minimum five thousand total square feet.
e |tis preferred that the Lead Constructor or its firm members performing the construction for the laboratory has experience in the construction of a laboratory within a
university, hospital, school, utility or for another similar organization.
e The Lead Designer or its firm members performing the design of the laboratory must have Architecture & Engineering industry experience and it is preferred that the
Lead Designer or its firm members would have designed at least one laboratory facility.

8 No DB16-WASD-01 | $167,000,000 Review Item Step 1 — 7/20/2016 8/02/2016 12/16/2016 N/A COS
(Consent Sent Evaluation of
Decree) 5/25/2016 Qualifications 9/16/2016
Commission Proposing and Step 1
District 7 & 8 18% A/E; Step 2 — Extended
South & Central 1% G/S; Evaluation of Proposal
District 7.88 Con Technical and Submittal
Wastewater Price Deadline
Treatment Plants 6/21/2016 Proposal
Dewatering Received (lowest 11/07/2016
Thickening Item adjusted bid Competitive
Facilities 14% AJ/E; Selection
2% GI/S; Committee
9.43 Con; Approval
10% CWP
1/30/2017
Step 2
Project/Site
Visit
5/05/2017
Step 2
Submittal
Extended
3/5/2018 13
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
(Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,

Status and
Comments
* Projects

Under the Cone

of Silence
(COSs)

8/25/2017
Pending Step
2 Meeting

9/26/2017
Negotiations
Approval

10/17/2017
First
Negotiation
Meeting

10/30/2017
Second
Negotiation
Meeting

11/08/2017
Third
Negotiation
Meeting

11/20/2017
Fourth
Negotiation
Meeting

1/22/2018
Received
Contract
Approval by

3/5/2018

14
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
PC
Construction
Company
Pending
County
Attorney’s
Approval

Summary of Minimum Experience & Qualifications:

The Lead Constructor must have constructed at least three process facilities of similar size, scope, and complexity in wastewater treatment plants.
The Lead Designer must have designed at least one wastewater process projects with rated capacity of not less than fifty (50) MGD of comparable scope and

complexity, and one (1) project consisting on the thickening and/or dewatering process.

9 Yes S-882 $6,920,074 Received Invitation to 2/23/2017 3/07/2017 N/A TBD COSs
Commission 1/30/2017 Bid to the
District 8 From SBD: lowest 6/07/2017
(Consent 4.80% responsive, Two Bids
Decree Project) SBE/G&S; responsible Received
1.02 Oxygen 19.21% bidder
Production SBE/CONST; 11/17/2017
Upgrades 10.0% All Bids
SDWWTP CWP Rejected.
Project to be
rebid as
S-882R
3/5/2018 15
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount

& OMB Project

No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
(Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments
* Projects

Under the Cone
of Silence

(COS)

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and/or other categories as applicable by Chapter 489 of the
Florida Statutes or County Code Chapter 10. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are required to submit proof
along with his/her bid submittal demonstrating that his/her firm meet the following:
The bidder must have successfully completed a minimum of three (3) installations demonstrating experience with the installation of multi-stage integral geared
centrifugal compressors of similar size to that specified in this project (i.e. 100 tons), within the last ten (10) years.
The bidder or bidder’s electrical subcontractor must have successfully completed a minimum of three (3) projects demonstrating experience with the installation of
electrical equipment rated for 4,160V and 13,800V power supply.
See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements

10 Yes E17-WASD-01 Three (3) Review Item Request for 5/24/2017 6/08/2017 TBD N/A COS
Various Agreements Sent Qualifications/
Commission $500,000 each 4/6/2017 Negotiations 7/14/2017
Districts Proposing Proposal
Engineering First Tier Set Submittal
Services for three Asides Deadline
(3) Non-Exclusive 4/7/2017
Professional Received 8/22/2017
Services Item Competitive
Agreements for First Tier Set Selection
Engineering Asides Committee
Design and Approved
Related Services
for the Design of 10/19/2017
a Small Diameter First Tier
Water and Meeting
Wastewater
Pipelines 11/27/2017
Received
Negotiations
Approval with
3/5/2018 16
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Aluces
Corporation;
PE Consulting
Engineering,
Inc.;
Thompson &
Associates,
Inc.
1/25/2018
First
Negotiation
Meeting
Pending Firms
Contract
Approval

Summary of Minimum Experience & Qualifications:

The Team submitting a proposal should be experienced in all phases of design, permitting and construction management of water transmission systems and

wastewater transmission systems.

The Team should demonstrate their successful experience with design, permitting and construction management of various types of pipe materials, including
polyvinyl chloride, high density polyethylene, concrete pressure pipe and ductile iron.

The Subconsultants shall provide a description of at least one project that is relevant to this Scope of Work specific to their proposed responsibilities.

11 Yes DB17-WASD-01 | $47,000,0000 Review Item Step 1 — 7/25/2017 8/01/2017 TBD N/A COSs
Commission Sent Evaluation of
District 7 6/23/2017 Qualifications 7/25/2017
Central District Proposing and Project
Wastewater A/E 13.13%; Step 2 - Advertised
Treatment Plant Const. 7.15%; | Evaluation of
Oxygen G/S 1% Technical and 8/01/2017
Production

3/5/2018 17
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Facility Consent Received Price Project
Decree 2.27 Iltem Proposal Briefing
6/30/2017 (lowest
A/E 17.13%; adjusted bid 9/29/2017
Const. 7.42%; Proposal
G/S 1.10% Submittal
Deadline
11/08/2017
Competitive
Selection
Committee
approval
12/01/2017
Step 1 Meeting
12/14/2017
Project

Briefing & Site
Visit
1/19/2018

2 Site Visit

3/06/2018
Proposal Due
Date

Summary of Minimum Experience & Qualifications:

e The Design-Builder shall demonstrate that it has performed and/or managed as a Prime contractor or Design-Builder for the construction of at least one (1)
wastewater process project in wastewater treatment plants with rated capacity of not less than fifty (50) million gallons per day (MGD), of comparable scope and

complexity.

3/5/2018

18




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: February 2018

Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
(Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments
* Projects

Under the Cone
of Silence

(COS)

The Lead Constructor must have constructed at least one (1) process facility of similar size, scope and complexity in wastewater treatment plants.
The Subconsultant(s) to the Designer-Builder or Lead Designer providing services must demonstrate to have project experience at least one (1) project that was
completed involving the main project element for which the Subconsultant(s) is being proposed.

12

Yes

W-889
Commission
District 9
South Miami
Heights
Maintenance
Facility

$44,603,226

Resubmittal
Approved
1/16/2018
Review Item
Received
SBE/GS -
5.59%:;
SBE/CONS —
22.48%;
CWP - 10%

Invitation to
Bid to the
lowest
responsive,
responsible
bidder

2/16/2018

2/28/2018

N/A

TBD

COS

3/28/2018
Bid Due Date

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: General Engineering, State Underground, Pipeline and/or other categories as applicable by Chapter 489 of the Florida
Statutes or County Code Chapter 10
Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

13 Yes S-908 $7,974,014 9/18/2017 Invitation to 2/15/2018 2/27/2018 N/A TBD COSs
Commission Review Item Bid to the
District 8 964440 Sewer Approved lowest 3/19/2018
(Consent Pump Station SBE/GS responsive, Bid Due Date
Decree Project) | Systems - 7.94%; responsible
5.3 Upgrades to Consent Decree | SBE/CONS — | bidder
Sewage Pump Projects 15.62%;
Station No. 0692 CWP — N/A
3/5/2018 19
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,

Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and

No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments

14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone

Architectural/ Briefing) Step 2 Meeting Date of Silence

Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and /or other categories as applicable by Chapter 489 of the Florida

Statutes or Chapter 10 of Miami-Dade County Code. In addition to licensing requirements, Bidders shall demonstrate relevant minimum experience by submitting proof

with their bid contract experience as required below:

o Bidders shall have successfully completed 3 or more projects involving removing and replacing pump/motor combinations where the rated horsepower of the pumps
is equal to or greater than 100 horsepower.

Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

14 Yes S-909 $33,062,374 9/24/2017 Invitation to 1/04/2018 1/12/2018 N/A TBD COS
Commission Review Item Bid to the
District 7 964120 Approved lowest 10/02/2017
(Consent Wastewater SBE/GS responsive, RTA Approved
Decree Project) | Treatment 2.71%; responsible
2.15(2) Plants - SBE/CONS - | bidder 2/23/2018
CDWWTP Plant Consent Decree | 10.43%; Bids Received
2 Cluster 2 Projects CWP — N/A
Digester
Upgrades

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and /or other categories as applicable by Chapter 489 of the Florida

Statutes or Chapter 10 of Miami-Dade County Code. In addition to licensing requirements, Bidders shall demonstrate relevant minimum experience by submitting proof

with their bid contract experience as required below:

e Bidders shall have successfully completed the construction of two (2) projects which included new wastewater digester tanks or rehabilitation of existing wastewater
digester tanks. A minimum of one (1) project shall include the installation of new digester tank floating covers.

e The bidder or bidder’s electrical subcontractor shall have successfully completed a minimum of two (2) projects demonstrating experience with medium or high
voltage power supply systems, including transformers and switchgear.

Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
16 Yes S-897 $103,341,518 11/02/2017 Invitation to 1/12/2018 1/25/2018 N/A TBD COS
Commission Review Item Bid to the
District 8 964120 Approved lowest
(Consent SBE/GS responsive, 3/05/2018
Decree Project) 0.86%; responsible Bid Due Date
1.07 SDWWTP SBE/CONS — bidder
Digesters and 10.24%;
Control Building CWP —
Upgrades Acid 10.00%
Phase and

Substation 7 & 8

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and/or other categories as applicable by Chapter 489 of the Florida
Statutes or County Code Chapter 10. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are required to submit proof along with

his/her bid submittal demonstrating that his/her firm meet the following:
The bidder must be experienced in the construction of new or rehabilitation of existing wastewater treatment plant biosolids systems, which include sludge
digestion systems.
The Contractor must have successfully completed the construction of three (3) projects which included new wastewater digester tanks or rehabilitation of existing
wastewater digester tanks. A minimum of one (1) project shall include the installation of new digester tank floating cover.

The bidder or bidder’s electrical subcontractor must have successfully completed a minimum of three (3) projects demonstrating experience with medium or high
voltage power supply systems, including transformers and switchgear.

17

Yes

S-912
Commission
District 4
(Consent
Decree Project)
3.6 NDWWTP
Disinfection

$16,500,000

TBD

11/20/2017
Review Item
Approved
SBE/GS
1.57%;
SBE/CONS —
13.29%;
CWP-10%

Invitation to
Bid to the
lowest
responsive,
responsible
bidder

1/05/2018

1/16/2018

N/A

TBD

COSs

2/26/2018
Bids Received

3/5/2018
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount

& OMB Project

No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
(Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments
* Projects

Under the Cone
of Silence

(COS)

Summary of Minimum Experience & Qualifications:
One of the following licenses is required: General Engineering Contractor, State Underground Contractor, Pipeline and /or other categories as applicable by Chapter 489
of the Florida Statutes or Chapter 10 of Miami-Dade County Code. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are required to
submit proof along with his/her bid submittal demonstrating that his/her firm meet the following:
» The Bidder must have successfully completed the construction and/or rehabilitation of a minimum of three (3) chemical storage and metering facilities within the last ten
(10) years. Combined, these three facilities’ total storage capacity shall be fifteen thousand gallons (15,000) or more.
» The bidder or bidder’s electrical subcontractor must have successfully completed a minimum of three (3) projects demonstrating experience with the installation of
electrical equipment rated for 480V power supply.
Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

18 Yes S-882R TBD TBD Invitation to TBD TBD N/A TBD Pending new
Commission Bid to the RTA
District 8 lowest
(Consent responsive,

Decree Project) responsible
1.02 Oxygen bidder
Production

Upgrades

SDWWTP

19 Yes S-916 $3,135,427 TBD Invitation to TBD TBD TBD TBD Pending SBD
Commission Bid to the Approval
District 6 lowest
Rehabilitation of responsive,
54-Inch PCCP responsible
Force Main on W. bidder
Flagler St. from
SW 78 Place to
Meter Station
East of SW 72
Ave.
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
20 Yes W-938 $8,716,142 12/12/2017 Invitation to 2/16/2018 2/23/2018 N/A TBD COS
Commission Review Item Bid to the
District Approved lowest 3/20/2018
AOWTP East SBE/GS responsive, Bid Due Date
High Service 1.79%; responsible
Pump No. 6 SBE/CONS - | bidder
Replacement 3.20%

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: General Engineering, General Building Contractor and/or other categories as applicable by Chapter 489 of the Florida Statutes or

Chapter 10 of Miami-Dade County Code. (See Instruction to Bidders, Section 13).
Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

21 Yes S-895 $52,187,673.46 | 1/03/2018 Invitation to 2/09/2018 2/20/2018 N/A TBD COS
Commission Review Item Bid to the
District 4 964120 Approved lowest 3/14/2018
(Consent Wastewater SBE/GS responsive, Bid Due Date
Decree Project) | Treatment 0.00%; responsible
CD 3.02(2) Plants - SBE/CONS - | bidder
NDWWTP Consent Decree | 12.01%;
Primary Clarifiers | Projects CWP — N/A
and Odor Control
Upgrades
23

3/5/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,

Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and

No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments

14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone

Architectural/ Briefing) Step 2 Meeting Date of Silence

Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and/or other categories as applicable by

Chapter 489 of the Florida Statutes or Chapter 10 of Miami-Dade County Code. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are
required to submit proof along with his/her bid submittal demonstrating that his/her firm meet the following:

* Bidders shall have successfully completed the construction and/or rehabilitation of a minimum of three (3) 10 MGD wastewater facilities with secondary treatment
process within the last fifteen (15) years

« Bidders shall have successfully completed the construction and/or rehabilitation of a minimum of three (3) chemical feed and storage systems within the last fifteen (15)
years. Facilities shall include chemical storage tanks and feed pumps.

 The bidder or bidder’s electrical subcontractor shall have successfully completed a minimum of three (3) projects demonstrating experience with medium and low voltage
power supply.

Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

22 Yes S-896 $19,659,464.93 | 1/03/2018 Invitation to 2/22/2018 3/06/2018 N/A TBD COS
Commission Review Item Bid to the
District 7 964120 Approved lowest 3/29/2018
(Consent Wastewater SBE/GS responsive, Bid Due Date
Decree Project) | Treatment 0.00%; responsible
CD 3.05(2) Plants - SBE/CONS - | bidder
NDWWTP Consent Decree | 12.01%;
Secondary Projects CWP — N/A
Clarifiers
Upgrades
(Remaining
Scope of Work)

Summary of Minimum Experience & Qualifications:

One of the following licenses is required: State General Contractor, General Engineering Contractor and/or other categories as applicable by Chapter 489 of the Florida
Statutes or Chapter 10 of Miami-Dade County Code. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are required to submit proof
along with his/her bid submittal demonstrating that his/her firm meet the following:

* Bidders shall have successfully completed the construction and/or rehabilitation of a minimum of three (3) 10 MGD wastewater facilities with secondary treatment
process within the last fifteen (15) years.
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
(Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments
* Projects

Under the Cone
of Silence

(COS)

» The Bidder or Bidder's Subcontractor shall be experienced in wastewater treatment facility construction, including installation of process equipment, installation of
stainless steel sluice gates (with dimensions of 48"x48" opening or larger); epoxy coating in 48-inch through 114-inch diameter RCP large diameter; large bypass
pumping; HVAC equipment, medium and low voltage electrical power systems, and instrumentation and controls including connections into an existing SCADA. The
experience may be demonstrated by the general contractor or a specialty subcontractor for their discipline. The Bidder shall also be experienced in performing

work while maintaining operations of a wastewater facility.

* The bidder or bidder’s electrical subcontractor shall have successfully completed a minimum of three (3) projects demonstrating experience with medium and low
voltage power supply.
Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.

23

Yes

E18-WASD-01
Various
Commission
Districts
Engineering
Design and
Related Services
for the Design of
a Small Diameter
Water and
Wastewater
Pipelines for the
Water and Sewer
Department’s
Wastewater and
Water Collection,
Transmission and
Distribution
System

Three (3)
Agreements
$2,000,000
each

Various Funding
Sources

Review ltem
Sent
Proposing

3 Set Aside

Request for
Qualifications/
Negotiations

TBD

TBD

N/A

TBD

Documents
under
development

3/5/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
UPCOMING PROJECTS
24 Yes E18-WASD-02 Three (3) Proposing Request for TBD TBD TBD TBD Documents
Various Agreements 20% A/E; Qualifications/ under
Commission $2,000,000 .25% G/S Negotiations development
Districts each
Soils,

Foundations,
Geotechnical,
Special
Inspections,
Structural
Assessments,
Materials and
Testing Services
for the
Improvement,
Upgrades and
Expansions of
Water and
Wastewater
Treatment Plants,
Pump Stations,
Collection,
Distribution and
Transmission
Piping and all
Related Facilities
as Necessary to
Ensure Quality

Various Funding
Sources

3/5/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Control/
Assurance for
WASD’S Capital
Improvement
Projects
25 Yes E18-WASD-02 Two (2) Proposing Request for TBD TBD TBD N/A Documents
Survey and Agreements SBE Qualifications/ Under
Mapping $1,500,000 TBD Negotiations Development
Services Each
26 Yes E18-WASD-03 Two (2) Proposing Request for TBD TBD TBD N/A Documents
Construction Agreements SBE Qualifications/ Under
Administration $2,000,000 TBD Negotiations Development
and Inspection Each
Services
27 Yes E18-WASD-05 $60,000,000 Proposing Request for TBD TBD TBD N/A Documents
Various SBE Qualifications/ Under
Commission TBD Negotiations Development
Districts
Engineering and
Geological

Services in the
areas of water,
wastewater and
reclaimed water
Master Plan
Development and
Miscellaneous
Planning

3/5/2018

27




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: February 2018

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Assignments for
the WASD
Planning Division
28 Yes E18-WASD-06 $12,000,000 TBD Request for TBD TBD TBD TBD Documents
Flow Reduction Qualifications/ Under
Program Negotiations Development
29 Yes E18-WASD-07 $70,000,000 TBD Request for TBD TBD TBD TBD Documents
Pump Station Qualifications/ Under
Resilience Negotiations Development
Program
30 Yes E16-WASD-01 One (1) Proposing Request for TBD TBD TBD TBD Documents
Commission Agreement SBE Qualifications/ Under
District 6 $28,000,000 15% A/E; Negotiations Development
Design Criteria .05% G/S
Professional for
the Northwest
Wellfield
31 No DBFOM15- TBD TBD Step 1 - TBD TBD TBD TBD Posted Draft
WASD-02 Evaluation of Request for
Commission Qualifications Qualifications
District 8 and for Public
Biosolids Step 2 — Review/
Processing Evaluation of Comments
Facility Technical and
Price
Proposal
(lowest
adjusted bid)
3/5/2018 28
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,

Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and

No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments

14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone

Architectural/ Briefing) Step 2 Meeting Date of Silence

Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

32 Yes Commission TBD TBD Step 1 - TBD TBD TBD TBD Documents
District 8 Evaluation of Under
Design-Build Qualifications Development
Services for the and
South Miami Step 2 —

Heights Water Evaluation of

Treatment Plant Technical and
Price
Proposal
(lowest
adjusted bid)

33 Yes Request for One (1) Bid Pre- TBD TBD TBD TBD Documents
Proposal (RFP) Agreement Preference Qualification Under
Various TBD Pool Development
Commission
Districts
Advanced
Metering
Infrastructure
System and
Information
Technology
Integration
Services
(Contractor)

34 Yes Various HV: $9,181,500, | TBD RFQ TBD TBD TBD TBD Accessing
Commission CE: $2,841,000, Cooperative
Districts and LV: Contracts
Heavy Equipment | $1,350,091
(HV)1
Construction
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Equipment (CE),
and Light
Vehicles (LV)
35 Yes DB17-WASD-02 $33,000,000 Proposing RFQ TBD TBD TBD TBD TBD
Commission 19% SBE
District 6 AJE;
Design-Build 8.4% Constr.;
Services for the 0.5% G/S
Installation of a
54-inch Diameter
Water
Transmission
Main near Red
Road from John
E. Preston
Treatment Plant
to West 53 Street
AWARDED CONTRACTS
15 Yes S-911 $20,751,456 10/30/2017 Invitation to 12/05/2017 | 12/14/2017 | N/A Pending 2/14/2018
Commission Review Item Bid to the BCC Contract
District 5 9654031 Approved lowest Ratification Award
Installation of North Miami- SBE/GS responsive, Recommenda-
Port Of Miami Dade — Water 5.35%; responsible tion Approved
(POM) 42" WM & | Transmission SBE/CONS - | bidder to
POM 10" FM & Main 8.65%;
PS 9141 Improvements CWP - David Mancini
Replacement 10.00% and Sons
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
36 No E15-WASD-03A Eight (8) Review Item Request for 4/21/2016 4/27/2016 1/30/2017 11/14/2017 BCC Approved
Various Agreements Sent Qualifications/ ILUC Contract
Commission $3,000,000 Proposing Negotiations Committee Award
Districts each 8 - SBE Recommenda-
Engineering Various Funding | 8 Set Aside 12/19/2017 | tion for the
Design and Sources BCC following firms:
Related Services Received Approved
for the Design of Iltem R-1192 -Ross
a Small Diameter 8/24/2015 Engineering,
Water and 8 SBE Set Inc.
Wastewater Aside Subconsultant:
Pipelines for the Longitude

Water and Sewer
Department’s
Wastewater and
Water Collection,
Transmission and
Distribution
System

Sureyors, LLC
5%;
Thompson &
Associates,
Inc. Civil
Engineering,
43%

-HSQ Group,
Inc.
Subconsultant:
Aluces
Corporation
40%

-A.D.A.
Engineering,
Inc.
Subconsultant:

3/5/2018
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &

Project
Description &
Commission

Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
(Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments
* Projects

Under the Cone
of Silence

(COS)

Hadonne
Corp
5%

-SRS
Engineering,
Inc.
Subconsultant
Subconsultant:
Hadonne
Corp
5%

-Chen Moore
and
Associates,
Inc.
Subconsultant:
Longitude
Surveyors,
LLC

3%

-Premiere
Design
Solutions, Inc.

3/5/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
37 Yes E15-WASD-03A Eight (8) Review Item Request for 4/21/2016 4/27/2016 1/30/2017 12/5/2017 8/04/2017
Various Agreements Sent Qualifications/ BCC Contract
Commission $3,000,000 Proposing Negotiations Ratification Award
Districts each 8 - SBE Recommenda-
Engineering Various Funding | 8 Set Aside tion Approved
Design and Sources to
Related Services Received
for the Design of Iltem -Nova
a Small Diameter 8/24/2015 Consulting,
Water and 8 SBE Set Inc.
Wastewater Aside SBE

Pipelines for the
Water and Sewer
Department’s

Subconsultant:
Bell and Bello
Land

Wastewater and Surveying

Water Collection, Corporation

Transmission and 5%

Distribution

System -300
Engineering
Group, P.A.
SBE
Subconsultant:
Miller Legg &
Associates,
Inc. 20%
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
38 Yes S-904 $18,029,179 SBE-Constr. Invitation to 7/26/2017 8/04/2017 TBD Pending 12/05/2017
Commission 270%; Bid to the BCC Contract
District 3 SBE-G/S lowest Ratification | Awarded to
Furnish and 0.90%; responsive, Metro
Install 42-inch CWP responsible Equipment
PCCP/HDPE 15.40% bidder Services, Inc.
Force Main along
North Miami
Avenue
39 Yes W-934A $5,158,845 9/30/2016 Invitation to 5/05/2017 5/16/2017 N/A Pending 10/06/2017
Commission Review Item | Bid to the BCC Contract
District 6 9654061 Received lowest Ratification | Award
Miami Springs Safe Drinking “No Measure” | responsive, Recommenda-
Wellfield Water Act Determination | responsible tion Approved
Rehabilitation — Modifications - bidder to
Step 1, SWT Rule and
Production Wells | D-DBP A.C. Schultes
MS-01 through of Florida
MS -23
40 Yes S-905R $7,554,564 Resubmitted Invitation to 6/02/2017 6/13/2017 N/A Pending 9/19/2017
Commission 4/18/2017 Bid to the BCC Contract
District 1 064440 Sewer | Review Item lowest Ratification Award
Consent Decree ; Approved ; Recommenda-
Project) 5.5 gun:[lp Station SBE/GS respons!\t;?, tion Approved
Upgrade of ystems - 2.40%:; responsiole to
Sewage Pump | consent SBE/CONS — | Pidder
Station No. 0415 | Decree 17.05%; Poole & Kent
Projects CWP — Company of
10.00% Florida
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
41 Yes S-910 $435,500 Received Invitation to 3/20/2017 3/21/2017 N/A Pending 8/09/2017
Commission 03/15/2017 Bid to the BCC Contract
District 7 From SBD: lowest Ratification Awarded to
8-Inch and 12- responsive,
Inch Gravity SBE: No responsible Metro
Sewer Measure bidder Equipment
Rehabilitation CWP: N/A Services, Inc.
Crossing U.S. 1
at SW 88 St. and
SW 98 St. using
Trenchless
Technology
42 No RFP 00188 Project Set-aside: RFP Process | 9/01/2015 N/A N/A 07/17/2017 Contract
Various estimate: Sector B BCC Awarded to
Commissions $108,588,0003- | 100% SBE- Approved
District year initial term, | Good & R-749-17 Allied
Security Guard with two [2] Services Set- Universal
Services additional two Aside Security
(2) year terms. Service For
Sector C Sector A,
Propriety 100% SBE-
Revenues Good & Centurion
Services Set- Feick
Aside Partnership
Subcontractor For Sectors B
Goal: and C,
Sector A
20.00% SBE-
Good &

3/5/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Services Sub- Security
Consultant Alliance For
Goal Sector D
Sector D
20.00% SBE-
Good &
Services Sub-
Consultant
Goal
43 | Yes S-891 $32,412,895 10/4/2016 Invitation to 11/17/16 11/29/16 N/A Pending 6/29/2017
Commission Review Item Bid to the BCC Contract
District 7 964120 Received lowest Ratification | Award
CD 2.19(2) Co- Wastewater SBE/GS - responsive, Recommenda-
Gen Facility and | Treatment 1.12%; responsible tion Approved
2.01(6) Electrical | Plants - SBE/CONS — | bidder to
Improvements Consent Decree | 5.06%
Projects Poole & Kent
Company of
Florida
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
44 | Yes E15-WASD-02 Five (5) Review Item Request for 3/14/2016 3/21/2016 7/22/2016 Pending 6/30/2017
Various Agreements in Sent Qualifications/ BCC Contract
Commission total 8/11/2015 Negotiations Ratification Award
Districts $2,000,000 Proposing Recommenda-
Engineering each SBE Set- tion Approved
Design and Aside to
related services Various Funding
for the Sources Received Premier
Improvement, Iltem Design
Upgrades and 8/28/2015 Solutions, Inc.
Expansion of SBE Set-
Wastewater Aside C-Solutions,
Local Pump Inc.
Stations and
related Facilities 8/04/2017
Contract
Award
Recommenda-

tion Approved
to

-Miller Legg &
Associates,
Inc.

-SRS
Engineering,
Inc.

3/5/2018

37




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: February 2018

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,

Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and

No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments

14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone

Architectural/ Briefing) Step 2 Meeting Date of Silence

Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

45 | Yes E15-WASD-03B Two (2) Review Item Request for 4/21/2016 4/27/2016 11/29/2016 7/18/2017 6/14/2017
Various Agreements Sent Qualifications/ BCC Contract
Commission $4,400,000 Proposing Negotiations Ratification Award
Districts each 20% SBE R-731-17 Recommenda-
Engineering Various Funding tion Approved
Design and Sources Received to
Related Services Item
for the Design of 8/24/2015 The Corradino
a Small Diameter 8- SBE Set Group, Inc.
Water and Aside
Wastewater 6/26/2017
Pipelines for the A&P
Water and Sewer Consulting
Department’s Transportation
Wastewater and Group, Inc.
Water Collection,

Transmission and
Distribution
System

46 | Yes DB15-WASD-03 | $13,800,000 Review Item Step 1 - 3/25/2016 3/30/20/16 7/19/2016 2/22/2017 5/15/2017
Various Sent Evaluation of BCC Contract
Commission 9654031 11/02/2015 Qualifications 10/27/2016 Ratification Award
Districts North Miami- Proposing and R-187-17 Recommenda-
Design-Build Dade Water 20% A/E; Step 2 — tion Approved
Services for Transmission 8.2% Evaluation of to
Installation of a Main Construction; | Technical and
48-inch Diameter | Improvement .25% G/S Price Ric-Man
Water Main Project Received Proposal Construction
Downtown Loop Iltem (lowest Florida, Inc.
Closure 11/09/2015 adjusted bid
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Proposing
26% A/E;
14.00%
Construction;
4.00% G/S
47 | Yes S-870 $32,276,884 10/28/2016 Invitation to 12/06/16 12/13/2016 | N/A 6/20/2017 3/16/2017
Commission Review Item Bid to the BCC Contract
District 7 Approved lowest Ratification | Award
Central District SBE/GS responsive, R-642-17 Recommenda-
Wastewater 2.89% responsible tion Approved
Treatment Plant - SBE/CONS - | bidder to
Industrial Injection 4.21%
Well Pump Poole & Kent
Station Company of
Florida
48 | Yes 47457 $3,601,326 N/A Access of TBD TBD TBD Pending 3/01/2017
Various other BCC Contract
Commission Governmental Ratification Award
Districts Entity Recommenda-
Enterprise Contract tion approved
Construction to
Project
Management E-Builder, Inc.
Software (E-
Builder, Inc.) S-
910
Commission
District 7
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
8-Inch and 12-
Inch Gravity
Sewer
Rehabilitation
Crossing U.S. 1
at SW 88 St. and
SW 98 St. using
Trenchless
Technology
49 Yes E16-WASD-03 Three (3) 3/29/2016 Request for 5/12/2016 5/18/2016 10/19/2016 7/18/2017 3/29/2017
Various Agreements Review Item Qualifications/ BCC Contract
Commission $30,000,000 Sent Negotiations Ratification Award
Districts 20% A/E; R-732-17 Recommenda-
Design Services 1% G/S tion Approved
for Wastewater to
Treatment Plant 4/12/2016
Projects related Received Brown and
to the Item Caldwell
State of Florida 20% A/E; Corporation
Ocean Outfall 4% GIS
Legislation 4/06/2017
Black &
Veatch
Corporation
4/26/2017
CDM Smith
Inc.
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
50 Yes S-901 $3,432,000 Received Invitation to 9/12/2016 9/21/2016 N/A Pending 11/21/2016
Commission 05/25/2016 Bid to the BCC Contract
District 6 From SBD: lowest Ratification | Award
(Consent responsive, Recommenda-
Decree Project) SBE -: responsible tion
4.10 (1) No measure bidder Filed with
Rehabilitation of Clerk -Award
48-Inch PCCP CWP: N/A Under Spot
Force Main from Market
NW 37th Avenue Solicitation
to NW 32nd RTQ-00298 —
Avenue along Group 2
North Right of Trenchless
Way of Biscayne
(C-Canal (Green Lanzo
Space) Trenchless
Technologies,
Inc. South
51 Yes S-903 $5,271,450 8/28/2016 Invitation to 11/18/16 11/30/16 N/A 5/12/2017 2/07/2017
Commission Review Item Bid to the BCC Contract
District 6 964440 Sewer Received lowest Ratification | Award
CD 5.12 Upgrade | Pump Station SBE/GS - responsive, R-484-17 Recommenda-
of Sewage Pump | Systems - 1.00%; responsible tion Approved
Station No. 0187 | Consent Decree | SBE/CONS — | bidder to
Projects 4.30%
Poole & Kent
Company of
Florida
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,

Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and

No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments

14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone

Architectural/ Briefing) Step 2 Meeting Date of Silence

Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

52 Yes E15-WASD-04 Two (2) Review Item Request for 3/18/2016 3/23/2016 8/23/2016 R-483-17 2/21/2017
Various Agreements at Sent Qualifications/ BCC Contract
Commission $6,000,000 8/11/2015 Negotiations Ratification Award
Districts Proposing Recommenda-
Engineering Various Funding | 20% SBE; tion Approved
Design and Sources .05% G/S to
related Services
for the Received Jacobs
Improvement, Iltem Engineering,
Upgrades and 8/28/2015 Inc.

Expansion of 20% SBE;

Wastewater 4% G/S Parsons Water

Regional Pump &

Stations Infrastructure,
Inc.

53 Yes DB14-WASD-03 | $37,206,382 Review Item Step 1 - 3/20/2015 3/27/2015 7/01/2015 R-141-17 2/07/2017
Various Sent Evaluation of BCC Contract
Commission 9653311 12/30/2014 Qualifications 11/04/2015 Approval Award
Districts Water Proposed and Reconvening Recommenda-
(includes Distribution 15% AJ/E; Step 2 — Competitive tion Approved
Consent Decree | System .25% G/S; Evaluation of Selection to
project) Enhancement 7.20% Technical and Committee Garney
Design-Build Construction Price Companies,
Criteria Package Proposal Inc.
or the Proposed Received (lowest 2/05/2016
48-inch Diameter item adjusted bid) Step 2 Oral
Water 2/06/2015 Presentation
Transmission 21% A/E; Meeting
Main for Area “N” 0.18% G/S;
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
7.20%
Construction
54 Yes DB14-WASD-06 | $18,767,355 Draft sent Step 1 — 5/04/2015 5/12/2015 9/09/2015 6/06/2017 11/18/2016
Commission 3/06/2015 Evaluation of BCC Contract
District 9 965331 Review Item Qualifications 10/14/2015 | 4/05/2016 Ratification Award
Design-Build Water Sent and Step 2 Step 2 R-576-17 Recommenda-
Services for the Distribution 3/23/2015 Step 2 - Project Meeting tion Approved
Replacement of System Proposing Evaluation of Briefing with Ric-Man
Water Mains and | Extension 20% A/E; Technical and Short-listed International,
Service Enhancement 16% Price Firms Inc.
Conversions in Construction; | Proposal
the South Miami 12.4% CWP; lowest
Heights Area (A) .25% G/S adjusted bid)
Received
item
4/03/2015
25%
A/E;11.56%
Construction;
10% CWP;
.25% G/S
55 Yes DB14-WASD-07 | $19,117,199 Draft Sent Step 1 - 5/04/2015 5/12/2015 9/09/2015 6/06/2017 11/18/2016
Commission 3/06/2015 Evaluation of BCC Contract
District 9 965331 Review Item Qualifications 10/14/2015 | 3/09/2016 Ratification Award
Design-Build Water Sent and Step 2 Step 2 — Oral | R-576-17 Recommenda-
Services for the Distribution 3/23/2015 Step 2 — Project Presentation tion Approved
Replacement of System Proposing Evaluation of Briefing Meeting to
Water Mains and | Extension 20% AJ/E; Technical and Short-listed
Service Enhancement Firms

3/5/2018

43




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: February 2018

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Conversions in 16% Price Ric-Man
the South Miami Construction; | Proposal International,
Heights Area 12.4% CWP; (lowest Inc.
(Phase B) .25% G/S adjusted bid)
Received
Item
4/03/2015
25% A/E;
12.01%
Construction;
12.4% CWP;
.25% GIS;
10.00% CWP
56 Yes E15-WASD-01 Eight (8) Review Item Request for 09/02/2015 | 12/11/2015 | 6/22/2016 2/22/2017 Contract
Various agreements in Sent Qualifications/ BCC Award
Commission total 8/03/2015 Negotiations Ratification Recommenda-
Districts $5,000,000 Proposing R-176-17 tion Approved
Design of each 20% A/E to the following
Upgrades for 3/07/2017 firms:
Water Various Funding | Received BCC
Transmission and | Sources Iltem Ratification 11/08/2016
Sanitary Sewer 8/13/2015 R208-17 Parsons
Force Mains and 20% SBE Brinkerhoff,
Sanitary Sewer A/E; 4/04/2017 Inc.
Gravity 0% G/S BCC
Interceptors Re-submitted Ratification 11/18/2016
Review Item R-335-17 A&P
1/29/2016 Consulting
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Accelerate
Ordinance
No.
14-77

Yes/No

ISD Project No. &
Project
Description &
Commission
Districts

Contract
Amount
& OMB Project
No.

ISD Review
SBE Goal
(Small
Business
Enterprise)
Architectural/
Engineering
(AlE),
Construction,
Goods &
Services (G/S)

Proposed
Method
of Award

Advertisement
Date
(Cone of
Silence Begins

Industry
Pre-
Submittal
Conference
(Project
Briefing)

First
Tier/Step 1
Selection

Second Tier/
Step 2
Selection
Oral
Presentation

BCC
Committee
Meeting

BCC
Meeting Date

Firms Awarded,
Status and
Comments
* Projects

Under the Cone
of Silence

(COS)

Received
Item
2/01/2016

Transportation
Engineers
Corp.

11/21/2016
EAC
Consulting,
Inc.

11/21/2016
Wade Tim, Inc.

11/23/2016
Stantec
Consulting
Services Inc.

12/01/2016
Kimley-Horn
and
Associates,
Inc.

12/12/2016
Black &
Veatch
Corporation

1/20/2017
Jacobs
Engineering,
Inc.
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
57 Yes S-879 $2,669,865 Received Invitation to 6/16/2016 6/27/2016 N/A 2/22/2017 9/01/2016
Various 4/21/2016 Bid to the BCC Contract
Commission SBE: lowest Ratification | Award
Districts Construction responsive, R-174-17 Recommenda-
(Consent 0%; responsible tion Approved
Decree Project) SBE: G/S bidder to Metro
Two Year 1.12%,; Express, Inc.
Countywide CWP: N/A
Contract for
Cleaning and
Televising of
Large Diameter
Sewers
58 Yes S-889 $30,635,227 6/16/2016 Invitation to 7/07/2016 7/19/2016 N/A 2/22/2017 10/19/2016
Commission Review Item Bid to the BCC Contract
District 7 Received lowest Ratification | Award
(Consent SBE/G&S responsive, R-174-17 Recommenda-
Decree Project) 1.80%; responsible tion Approved
2.15(1) CDWWTP SBE/CONS - | bidder to Poole &
Digesters Plant 2 10.10% Kent Company
Cluster 1 of Florida
Upgrades
59 Yes S-900 $1,000,000 Received Invitation to 7/14/2016 7/26/2016 TBD 2/22/2017 10/19/2016
Various 6/10/2016 Bid to the BCC Contract
Commission 968150 — SBE: lowest Ratification | Award
Districts Wastewater Construction responsive, R-174-17 Recommenda-
(Consent Decree | Collection and 100% Set responsible tion Approved
Project) Transmission Aside bidder to
Two Year Lines — Consent | CWP: N/A UIT, LLC
Countywide Decree Projects
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Contract for
Rehabilitation of
Sanitary Sewers
by the Sectional
Lining Method
60 Yes E15-WASD-13 Three (3) Review Item Request for 8/14/2015 8/26/2015 5/03/2016 Pending 10/04/2016
Various Agreements Sent Qualifications/ BCC Contract
Commission $2,000,000 7/22/2015 Negotiations Ratification | Award
Districts each Proposing Recommenda-
Soils, 20% AJ/E; tion Approved
Foundations, Various Funding | .25% G/S to the following
Geotechnical, Sources firms:
Special Received
Inspections, Item -Professional
Structural 7/29/2015 Services
Assessments, 20% A/E; Industries, Inc.
Materials and 0% G/S

Testing Services
for the
Improvement,
Upgrades and
Expansions of

-Terracon
Consultants,
Inc.

-AMEC Foster

Water and Wheeler
Wastewater Environment &
Treatment Plants, Infrastructure,
Pump Stations, Inc.
Collection,
Distribution and
Transmission
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Piping and all
Related Facilities
as Necessary to
Ensure Quality
Control/
Assurance for
WASD’S Capital
Improvement
Projects
61 Yes S-902 $15,029,202. 5/24/2016 Invitation to 6/17/2016 6/27/2016 N/A 2/07/2017 9/20/2016
Commission Review Item Bid to the BCC Contract
Districts 1 Received lowest Ratification | Award
(Consent Decree SBE/GS responsive, R-87-17 Recommenda-
Project) 4.10 (2) 1.51% responsible tion
Installation of SBE/CONS - | bidder Approved
Approx. 10,000 1.92% to
LF of 54-inch DI Munilla
Force Main along Construction
South Right of Management,
Way of Biscayne LLC dba MCM,
Canal (C-8) from LLC
NW 57th Ave. to
NW 37th Ave.
62 No S-899 $21,679,408 Received Invitation to 5/25/2016 6/03/2016 N/A Pending 8/19/2016
Commission 02/17/2016 Bid to the BCC Contract
District 6 From SBD: lowest Ratification | Award
responsive,
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
(Consent SBE/GS: responsible Recommendati
Decree Project) Trade Set- bidder on
4.8 Rehabilitation Aside 1- Filed with
of 54-inch PCCP Hauling; Clerk -Award
Force Main from SBE/CONST: Under Spot
N.W. 11 ST and Trade Set- Market
N.W. 37 AVE to Aside 2 — Solicitation
N.W. 2 ST and Paving RTQ-00298 —
N.W. 67 AVE CWP: N/A Group 2
Trenchless
Ric-Man
Construction,
Florida
63 Yes S-898 $25,471,288 4/05/2016 Invitation to 6/17/2016 6/27/2016 N/A 2/07/2017 9/19/2016
Commission Review Item Bid to the BCC Contract
Districts 8 & 9 Received lowest Ratification | Award
(Consent SBE/GS responsive, R-87-17 Recommenda-
Decree Project) 5.16% responsible tion
4.5 (1) SBE/CONS - | bidder Approved to
Installation of 54- 5.11% Lanzo

inch Force Main
from S.W. 127

Avenue and S.W.

280 ST to S.W.
107 Avenue and
S.W. 248 Street

Construction
Co., Florida
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
64 Yes E15-WASD-17 $15,000,000 Review Item Request for 1/25/2016 2/10/2016 5/23/2016 2/22/2017 9/28/2016
Various Sent Qualifications/ BCC Contract
Commission 9653411 11/0a2/2015 Negotiations Ratification Award
Districts 9655481 Proposing R-176-17 Recommenda-
Hydrogeological 20% A/E; tion Approved
and Engineering .25% G/S to
Services for MWH
Disposal, Water Received Americas, Inc.
Supply, Item
Monitoring Wells 11/12/2015
and Aquifer 25% SBE;
Storage and 4% G/S
Recovery Wells
65 Yes S-880 $20,942,774 Received Invitation to 6/02/2016 6/13/2016 N/A 2/07/2017 8/24/2016
Commission 5/02/2016 Bid to the BCC Contract
District 7 SBE: lowest Ratification | Award
(Consent Construction responsive, R-87-17 Recommenda-
Decree Project) 2.20%; responsible tion
2.03 and 2.04 Plan SBE: G/S bidder Approved to
1 and Plant 10.85%; Poole and
2 Headworks CWP: N/A Kent Company
Upgrades, 2.18(1) of Florida
Odor Control
Systems and
2.25(2) Ventilation
Improvements
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
66 Yes S-877 $12,510,000 Received Invitation to 6/03/2016 6/14/2016 N/A 2/22/2017 9/01/2016
Commission 5/04/2016 Bid to the BCC Contract
District 4 SBE: lowest Ratification | Award
(Consent Construction responsive, R-175-17 Recommenda-
Decree Project) 0%; responsible tion
3.07 SBE: G/S bidder Approved to
North District 0%; Poole and
Wastewater CWP: N/A Kent Company
Treatment Plant of Florida
New Pumps for
Existing Deep
Injection Well
Pumping Station
67 Yes S-868R $7,002,082 Received Invitation to 4/08/2016 4/19/2016 N/A 2/22/2017 9/01/2016
Various 10/27/2015 Bid to the BCC Contract
Commission 968150 — SBE: lowest Ratification | Award
Districts Wastewater Construction responsive, R-175-17 Recommenda-
(Consent Collection and 23%j; responsible tion
Decree Project) | Transmission SBE: G/S bidder Approved to
Two Year Lines - Consent | 4.00%; Metro Express
Countywide CWP: N/A

Contract for
Removal and
Replacement of
Sanitary Sewer
Gravity Mains
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
68 Yes DB14-WASD-05 | $21,000,000 Review Item Step 1 - 3/20/2015 3/26/2015 7/01/2015 12/06/2016 | 6/17/2016
Commission Sent Evaluation of BCC Contract
District 3 9650241 12/23/2014 Qualifications 1/06/2016 Ratification Award
Design-Build Central Miami- Proposed and Step 2 Oral R-1124-16 Recommenda-
Services for Dade 17.5% AJE; Step 2 — Presentation tion Approved
Furnishing and Wastewater .25% GIS; Evaluation of Meeting to
Installing a 48- Transmission 11.2% Technical and David Mancini
inch Force Main Mains and Construction Price & Sons, Inc.
along North Pump Station Proposal
Miami Avenue Received (lowest
from N.W. 8 item adjusted bid)
Street along to 36 2/13/2015
Street and along 22% AJE;
N.E. 36 Street .25% GI/S;
from North Miami 8.57%
Avenue to N.E. 2 Construction
Avenue
69 Yes E15-WASD-12 $8,800,000 Review Item Request for 8/07/2015 8/21/2015 2/26/2016 Pending 5/06/2016
Commission 9653401 Sent Qualifications/ Second-Tier | BCC Contract
District 8 7/15/2015 Negotiations Meeting Ratification | Award
Proposed Proposing E15-WASD- Recommenda-
Upgrades to 35% A/E; 12 tion
Miami-Dade .25% G/S Approval to
South CH2M Hill, Inc.
Wastewater Received
Treatment Plant Iltem
7/25/2015
.35% A/E;
0% GI/S
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
70 No E15-WASD-14 $4,500,000 Sent Review Request for 8/25/2015 9/08/2015 1/21/2016 4/19/2016 Contract
Various 3 years with 2 Iltems Qualifications/ BCC Award
Commission one-year option | 7/21/2015 Negotiations Approval Recommenda-
Districts to renew 0% SBE tion Approved
Water and Sewer to
Rates, Fee Operating Received Arcadis U.S.,
Analysis and Revenues Item Inc.
Bond 8/04/2015 R-329-16
Engineering 0% SBE
Services
71 Yes E15-WASD-10 $8,800,000 Review Item Request for 8/07/2015 8/21/2015 1/15/2016 Pending 4/15/2016
Commission Sent Qualifications/ BCC Contract
District 7 9653421 7/15/2015 Negotiations 2/03/2016 Ratification Award
Proposed Proposing Second-Tier Recommenda-
Upgrades to 35% A/E; Meeting tion
Miami-Dade .25% G/S E15-WASD- Approved to
Central District 10 MWH
Wastewater Received Americas, Inc.
Treatment Plant Iltem
7/25/2015
.35% AJE;
0% G/S
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
72 Yes E15-WASD-11 $8,800,000 Review Item Request for 8/07/2015 8/21/2015 1/15/2016 Pending 4/28/2016
Commission Sent Qualifications/ BCC Contract
District 4 9653411 7/15/2015 Negotiations Ratification Award
Proposed Proposing Recommenda-
Upgrades to 35% A/E; tion
Miami-Dade .25% G/S Approved to
North District Brown
Wastewater Received Caldwell Inc.
Treatment Plant Item
7/25/2015
.35% AJE;
0% G/S
73 Yes FB-00296 $500,000 Bid Pre- 10/27/2015 | N/A N/A N/A 4/18/2016
Natural Gas Preference Qualification Contract
Consulting Propriety Pool Award
Services Revenues Recommenda-
tion Approved
toTriEnergy,
Solutions, LLC
74 No RTQ 00291 $500,000 SBE Set- Pre- 10/09/2015 | N/A N/A N/A 1/22/2016
Various Aside Qualification Solicitation has
Commission Propriety Pool been Awarded.
Districts Revenues Prequalificatio
Public Outreach n Pool started
for Capital
Improvement
Projects
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
75 Yes W-931 $12,300,000 Received Invitation to 7/16/2015 712712015 N/A 6/21/2016 11/03/2015
Commission 5/20/2015 Bid to the BCC Contract
District 9 9653311 A/E: N/A; lowest Approved Award
Furnish & Install Wastewater SBE: responsive, Ratification Recommenda-
36-Inch Duct Iron | Treatment Construction responsible tion
Water Plants- Consent | 7.27%; bidder Approved to
Transmission Decree Projects | SBE: G/S Lanzo
Main along S.W. 4.00%; Construction
152 Street from CWP: 10.00% Co., Florida
S.W. 137 Avenue R-544-16
to S.w. 112
Avenue
76 Yes S-758-R $6,000,000 Received Invitation to 10/30/2015 | 11/12/2015 | N/A 6/07/2016 3/28/2016
Commission 10/09/2015 Bid to the BCC Contract
District 12 964440 SBE: lowest Approved Award
Conversion of Sewer Pump Construction responsive, Ratification Recommenda-
Sewage Pumps Stations 13.25%; responsible tion
Station 418 to Systems- SBE: G/S bidder Approved to
Booster Station Consent Decree | 4.00%; Metro
Projects CWP: N/A Equipment
Service, Inc.
R-456-16
77 Yes S-890 $14,115,745 Review Item Open 12/28/2015 | 1/07/2016 N/A 6/07/2016 3/28/2016
Commission Sent Competitive — BCC Contract
District 7 964120 12/01/15 Low Bid Approved Award
Conversion of Wastewater Proposing Ratification Recommenda-
Sewage Pumps Treatment 5% tion Approved
Station 418 to Plants - Construction; to Poole &
Booster Station 1.50% G/S
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Consent Decree Kent Company
Projects Received of Florida
Item R-456-16
12/11/15
Proposing
5%
Construction,
1.75% G/S
78 Yes RTQ-00298 $85,000,000 SBE to review | Pre- 9/25/15, N/A N/A N/A 3/10/2016
Various 8 years each Qualification proposals Contract
Commission individual Pool due Award
Districts Propriety project order 10/09/15 Recommenda-
Trenchless Revenues tion Approved

Technologies

to the following
Pool of
contractors:
David Mancini
and Sons,
Fibrwrap
Construction
Services, IMR
Contract Corp.
dba Jennings
Engineering
and
Construction,
Insituform
Technologies,
Killebrew,

3/5/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Layne Heavy
Civil, LMK
Pipe Renewal,
Murphy
Pipeline
Contractors,
PM
Construction &
Rehab,
Portland
Utilities
Construction,
Sak
Construction,
Shenandoah
General
Construction,
Shen-Line
79 Yes S-871 $21,700,000 Received Invitation to 7/20/2015 7/29/2015 N/A 6/21/2016 10/22/2015
Commission 5/29/2015 Bid to the BCC Contract
District 4 964120 A/E: N/A; lowest Approved Award
North District Wastewater SBE: responsive, Ratification Recommenda-
Wastewater Treatment Construction responsible tion
Treatment Plant Plants- Consent | 5.78%; bidder Approved
Pretreatment / Decree SBE: G/S to Poole &
Sludge Transfer .97% Kent Company
Rehabilitation of Florida
R-544-16
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
80 Yes W-930 $18,700,000 A/E: N/A; Invitation to 3/25/2015 4/02/2015 N/A 10/06/2015 7/08/2015
Commission Construction: | Bid to the BCC Contract
District 9 Total Contract 7.27%; lowest Approved Award
South Miami Term 616 Days | CWP: 10% responsive, Ratification Recommenda-
Heights Water responsible tion to
Treatment Plant 9652821 bidder Youngquist
Deep Injection South Miami Brothers, Inc.
Well System and | Heights Water Approved
Upper Floridian Treatment Plant R-805-15
Test Production and Wellfields
Well
81 Yes E14-WASD-02 Operating Received 9/01/2015 6/24/2015
Professional Cost | Revenues item BCC Contract
Estimating and 11/15/2014 Ratification Award
Scheduling 30.05% AJ/E; Approved Recommenda-
Services .05% G/S tion with Atkins

North America,
Inc. Approved
R-686-15
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
82 Yes E14-WASD-03 $11,000,000 Review Item Request for 9/29/2014 10/08/2014 | 2/09/2015 7/14/2015 6/08/2015
Various Sent Qualifications/ BCC Contract
Commission Operating 7125/2014 Negotiations 2/23/2015 Ratification Award
Districts Revenues Approval Recommenda-
Professional Received tion Approved
Engineering Item Hazen and
Services relating 8/14/2014 Sawyer, P.C.
to the operations 32% AJE; R-623-15
and maintenance 1% G/S
of the Water and
Sewer
Department’s
water system
83 Yes RTQ-00103 $48,000,000 Proposing Pre- 1/13/2015 N/A N/A 4/23/2015 4/23/2015
Various SBE Trade Qualification Approval
Commission Proprietary Set-Aside for | Pool 2/02/2016 Bid Award
Districts Revenues Site BCC Recommenda-
(including Preparation Ratification | tion
Consent Decree Contractors; R-93-16 Construction
Projects) CWP Goal Affairs, Inc.
Protective 10%; also Pool & Kent
Coating Services Responsible Company of
Wages- Florida
Heavy Southland

Construction

Painting Corp.

3/5/2018
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
84 No S-866 $6,100,050 A/E: N/A; Invitation to 7/10/2014 7122/2014 N/A 4/14/2015 5/05/2015
Various Construction: | Bid to the BCC Approved
Commission 968150 — No measure lowest 5/05/2015 Insituform
Districts Wastewater due to responsive, Technologies
(Consent Collection and insufficient responsible R-416-15
Decree) Transmission availability; bidder
Two Year Lines - Consent | CWP: N/A
Countywide
Contract for
Rehabilitation of
Sanitary Sewers
by the Cured-In-
Place Pipe Lining
Method
85 No W-927 $13,590,050 Construction Invitation to 12/03/2014 | 12/11/2014 | N/A 4/14/2015 5/05/2015
Commission 5.70% Bid to the BCC Approved
District 10 Water Operating lowest Lanzo
Southwest Revenues responsive 5/05/2015 Construction,
Wellfield Middle responsible Co., Florida,
Lagoon Removal bidder Inc.
of Calcium R-415-15
Carbonate
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,

Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and

No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments

14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone

Architectural/ Briefing) Step 2 Meeting Date of Silence

Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

86 No E14-WASD-01 $7,700,000 Review Item Request for 7/30/2014 8/11/2014 11/13/2014 04/21/2015 | 3/17/2015
Various Sent Qualifications/ BCC Mayor
Commission Operating 3/25/2014 Negotiations N/A Ratification Approved
Districts Revenues Contract
Engineering and Received Award
Geological 4/16/2014 Recommenda-
Services tion
Water, Revised item Tetra Tech,
Wastewater and 6/4/2014 Inc.
Reclaimed Water
Planning Received 04/21/2015
Services 6/11/2014 BCC

30% A/E Ratification
Approval
R-286-15

87 No DB14-WASD-01 | $16,746,672 Draft Review | Step 1 - 5/02/2014 5/09/2014 7/22/2014 12/16/2014 | 3/02/2015
Commission Iltem Sent Evaluation of BCC Mayor
Districts 2 968750 2/18/2014 Qualifications 9/25/2014 Approved Approved
(Consent Wastewater Final item and Emergency | Ric-Man
Decree Project) | Pipes and Sent Step 2 - ltem Construction
Design-Build Infrastructure 3/11/2014 Evaluation of R-1119-14 Florida, Inc.
Services for Projects Technical and
Replacement/ Received Price 04/21/2015
Rehabilitation of 4/03/2014 Proposal BCC
72-inch Sanitary 15.50% (lowest Ratification
Sewage Force CSBE; adjusted bid) Approval
Main along 30% SBE; R-286-15
NW/NE 159th 10% CWP
Street Between
Northwest 17th
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Avenue and N.E.
10th Avenue
for the 72-inch
Force Main
88 No DB13-WASD-03 $11,326,347 Review Item Step1- 4/11/2014 4/17/2014 7/23/2014 1/13/2015 2/18/2015
Commission Sent Evaluation of BCC Approved
District 5 9653311 11/20/2013 Qualifications 10/15/2014 2/03/2015 Ric-Man
Design-Build Water and Deferred Construction
Services for the Distribution Received Step 2 - Item Co., Florida,
Replacement of System 1/14/2014 Evaluation of Inc.
Water Mains and | Extension & 26% A/E; Technical and 2/18/2015 R-172-15
Service Enhancement 20% Price
Conversions in Construction; | Proposal
the Shenandoah 12.40% CWP | (lowest
Area in the City adjusted bid)
of Miami Phase A
89 No E13-WASD-10 Two (2) Review Item Request for 4/15/2014 4/22/2014 7/18/2014 1/13/2015 2/03/2015
Various agreements Sent Qualifications/ BCC Approved
Commission $5,500,000 1/27/2014 Negotiations N/A 2/03/2015 King
Districts each Engineering
Engineering Received Associates,
services for Various Funding | 2/19/2014 Inc.
Design of Sources 25% R-115-15
Upgrades for
Water 2/03/2015
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Distribution & BCC Approved
Transmission and A&P
Sanitary Consulting
Sewage Transportation
Collection & Engineers,
Trans. Systems Corp.
R-115-15
90 No DB13-WASD-04 $9,756,000 Review Item Step1- 4/11/2014 4/17/2014 7/23/2014 1/13/2015 2/03/2015
Commission Sent Evaluation of BCC
District 5 9653311 11/20/2013 Qualifications 10/21/2014 2/03/2015 Approved
Design-Build Water and Lanzo
Services for the Distribution Received Step 2 — Construction
Replacement of System 1/14/2014 Evaluation of Co., Inc.
Water Mains and | Extension & 26% SBE; Technical and R-117-15
Service Enhancement 20% CSBE; Price
Conversions in 12.40 CWP Proposal
the Shenandoah (lowest
Area in the City adjusted bid)
of Miami Phase B
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
91 No E13-WASD-04 $44,000,000 Review Item Request for 2/12/2014 6/02/2014 9/02/2014 12/15/2014 12/16/2014
Various Sent Qualifications/ BCC Approved
Commission 968150 10/01/2013 Negotiations 9/16/2014 Committee HDR
Districts Wastewater Waiver Engineering,
(Consent Collection Received Requested Inc.
Decree Project) | Transmission 10/24/2013 R-1118-14
Design Services Lines 30% SBE 12/16/2014
for Wastewater
Collection &
Transmission
System related to
the Consent
Decree Projects
92 No E13-WASD-05 $66,000,000 Review Item Request for 2/12/2014 6/02/2014 7/31/2014 12/15/2014 | 12/16/2014
Various Sent Qualifications/ MWH
Commission 964120 11/05/2013 Negotiations 8/11/2014 Committee Americas, Inc.
Districts Wastewater Waiver R-1120-14
(Consent Treatment Received Requested
Decree Project) | Plants 11/18/2013
Design Services 30% SBE 12/16/2014
for Wastewater
Treatment Plant
related to the
Consent Decree
Projects
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
93 No E13-WASD-06 $16,500,000 Review Item Request for 2/12/2014 6/02/2014 7/30/2014 12/15/2014 12/16/2014
Various Sent Qualifications/ BCC Approved
Commission Operating 10/01/2013 Negotiations N/A Committee Woolpert, Inc.
Districts Revenue Waiver R-1117-14
(Consent Decree Received Requested
Project) 11/07/2013
Engineering 32% SBE 12/16/2014
Services for
Capacity,
Management,
Operations &
Maintenance
Program related to
the Consent Decre
Projects
94 | N/A S-869 $19,887,887 SBE: N/A; Invitation to 5/08/2014 5/21/2014 N/A 8/29/2014 10/21/2014
Commission Distrig CSBE: No Bid to the BCC Approved
7 (Ocean Outfall | 9653421- measure due | lowest 10/21/2014 | Youngquist
Legislation Central District to insufficient | responsive, Brothers, Inc.
Project) Upgrades - availability; responsible R-935-14
Central District Wastewater CWP: N/A bidder
Wastewater Treatment Plant
Treatment Plant -
Industrial Waste
Deep Injection
Well System
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
95 N/A E13-WASD-11 $139,394,748 Review item Request for 4/24/2014 6/02/2014 7/29/2014 N/A 10/21/2014
Various Sent Qualifications/ BCC Approved
Commission 962670 3/03/2014 Negotiations 8/14/2014 10/21/2014 CH2M Hill, Inc.
Districts Outfall R-936-14
Owner’s Legislation Received
Representative 3/26/2014
for Engineering 28% SBE
Services for
Ocean Outfall
Legislation
96 | N/A E13-WASD-07 $9,900,000 Review Item Request for 12/09/2013 | 12/18/2013 | 4/11/2014 7/08/2014 7/15/2014
Various Sent Qualifications/ BCC Approved
Commission Operating 10/01/2013 Negotiations 5/12/2014 7/15/2014 Woolpert, Inc.
Districts Revenues R-674-14
(Consent Received
Decree Project) 10/24/2013
Geographic 20% SBE
Information
Systems Utility
Backlog
97 | N/A E13-WASD-03 Five (5) Review Item Request for 1/17/2014 1/28/2014 4/21/2014 7/08/2014 7/15/2014
Various Agreements Sent Qualifications/ BCC Approved
Commission $3,300,000 8/26/2013 Negotiations N/A 7/15/2014 King
Districts each Engineering
3/5/2018 66




WASD TRANSPARENCY REPORT - EXHIBIT A
Water & Sewer Infrastructure Projects in Procurement: February 2018

Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Design Services Received Associates,
for the 9651071 9/13/2013 Inc.
Implementation Pump Station 40% SBE R-677-14
of Pump Station Improvement each
Improvement Program Stantec
Program Consulting
Services, Inc.
R-675-14
CES
Consultants,
Inc.
R-676-14
A&P
Consulting
Transportation
Engineers, Inc.
R-673-14
Milian, Swain
& Associates,
Inc.
R-672-14
99 | N/A DB12-WASD-01 $72,101,600 Review Item Step1l- 2/26/2013 3/08/2013 4/17/2014 12/10/2013 12/17/2013
(Consent Sent Evaluation of BCC Approved
Decree Project) | 968150 1/17/2013 Qualifications 6/26/2013 12/17/2013 | Nicholson
and Reconvened
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
Design-Build Wastewater Received Step 2 - 7/03/2013 Construction
services for the Collection and 2/01/2013 Evaluation of Company
replacement of Transmission 10.9% CSBE; | Technical and R-1060-13
the existing 54- Lines 22% SBE Price
inch sanitary Proposal
sewage force (lowest
main from the adjusted bid)
Central District
Wastewater
Treatment Plant
to Fisher Island,
under Norris Cut
Channel
100 | N/A DB13-WASD-01 $12,107,000 Review Step 1 - 8/22/2013 8/30/2013 10/08/2013 2/11/2014 2/19/2014
Commission Iltem Sent Evaluation of BCC Approved
District 5 9653371 7/26/2013 Qualifications 12/11/2013 2/19/2014 Ric-Man
(Brickell Basin Peak Flow and Waiver Construction,
Project) Management Received Step 2 — approved Inc.
Design-Build Facilities 7/31/2013 Evaluation of R-174-14
Services for 17.5% SBE; Technical and
Gravity Sewer 11.2% CSBE | Price
Interceptors for Proposal
Pump Station No. (lowest
3 adjusted bid)
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,

Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and

No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments

14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone

Architectural/ Briefing) Step 2 Meeting Date of Silence

Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

101 | N/A S-852 $21,976,500 2.59% Invitation to 6/27/2013 Pre-Bid N/A N/A 2/19/2014
Commission CSBE Bid to the Conference BCC Approved
District 5 9653371 lowest 7/16/2013 2/19/2014 Poole & Kent
(Brickell Basin Peak Flow responsive, Company
Construction Management responsible R-173-14
Project) Facilities bidder
Proposed Master
Pump Station No.

3\

102 | N/A Expression of N/A N/A N/A N/A N/A N/A N/A 2/14/2014
Interest (EOI) 31 Responses
Public-Private Received for
Partnership N/A EOI

103 | N/A E13-WASD-02-R | $17,600,000 Review Item Request for 6/06/2013 6/12/2013 10/22/2013 12/10/2013 12/17/2013
Various Sent Qualifications/ BCC Approved
Commission 5/20/2013 Negotiations 11/07/2013 12/17/2013 | Nova
Districts 9651071 Consulting,
Program and Pump Station Received Inc.
Construction Improvement 5/20/2013 R-1061-13
Management Program 29% SBE
Services for the
Implementation
of a Pump
Station
Improvement
Program
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,

Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and

No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments

14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone

Architectural/ Briefing) Step 2 Meeting Date of Silence

Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)

104 | N/A E12-WASD-03 $2,200,000 Review Item Request for 3/29/2013 4/04/2013 9/24/2013 4/09/2014 5/06/2014
Various Sent Qualifications/ BCC Approved
Commission 967190 9/18/2013 Negotiations 10/23/2013 5/06/2014 Lockwood
Districts Water/Pipes Committee Andrews &
Program and Received Reconvening Newnam, Inc.
Management Infrastructure 10/19/2013 12/04/2013 R-432-14
Consultant and Projects 25% SBE
related services
to establish a
Comprehensive
Infrastructure
Assessment and
Replacement
Program for
Water
Transmission and
Distribution
Mains including
Preparation of
Condition
Evaluations,

Forensic
Analysis, Risk
Assessments and
Renewal Option
Protocols
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Accelerate | ISD Project No. & Contract ISD Review Proposed |Advertisement Industry First BCC Firms Awarded,
Ordinance Project Amount SBE Goal Method Date Pre- Tier/Step 1 Committee Status and
No. Description & & OMB Project (Small of Award (Cone of Submittal Selection Meeting Comments
14-77 Commission No. Business Silence Begins) Conference * Projects
Districts Enterprise) (Project Second Tier/ BCC Under the Cone
Architectural/ Briefing) Step 2 Meeting Date of Silence
Engineering Selection (COSs)
(A/E), Oral
Yes/No Construction, Presentation
Goods &
Services (G/S)
105| N/A E13-WASD-01-R | $91,000,000 Review Item Request for 6/06/2013 6/12/2013 8/14/2013 N/A 5/20/2014
Various Sent Qualifications/ BCC Approved
Commission Various Funding | 5/20/2013 Negotiations 8/28/2013 5/20/2014 AECOM
Districts Sources Technical
(Consent Received Services, Inc.
Decree Project) 5/20/2013 R-469-14
Program and 28% SBE
Construction
Management
Services related
to the
Wastewater
Systems Priority
Projects
The draft solicitations are posted on Internal Services Department’s webpage at http://www.miamidade.gov/procurement/solicitations.asp and
Small Business Development’s webpage at http://www.miamidade.gov/business/contracting-opportunities-architecture-engineering.asp
for industry review and comments prior to advertisement.
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